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1.0 INTRODUCTION

EQM Inc. (EQM), under Contract No. EP-S7-15-06, with the United States
Environmental Protection Agency (USEPA) prepares this Monthly Progress Report
(MPR) to summarize work completed by EQM under Operable Unit 1 of the Oronogo-
Duenweg Mining Belt Site - Phase 10 in Jasper County, MO.

EQM was contracted by USEPA to perform the general requirements, erosion control,
clearing and grubbing, material removal, seeding and fertilizing on the Phase 10 sites.

This report is organized into sections that present the project schedule and summarize the
work activities performed during the reporting period, problems encountered, proposed
solutions, corrective actions taken, outstanding issues, changes to organization or method
of operation, project costs, submittals, and work planned for the next reporting period.
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2.0 PROJECT SCHEDULE STATUS

Clearing & Waste . . Final . . Original Final
rea . ay Cap | Drainage | Topsoi . eeding encing

A Clay Cap | D Topsoil Seed F LOD LOD

Grubbing Removal Grading

(Ac) (Ac)
Base Area 1 100% 100% 100% 100% nfa 100% 100% 100% 38.6 38.8
Base Area 2 100% 100% 100% 100% nfa 100% 100% 100% 56 5.2
Base Area 3 100% 100% 100% 100% nfa 100% 100% 100% 7.9 47
Base Area 4 100% 100% 100% 100% nfa 100% 100% 100% 9.1 8.8
Base Area 6 100% 100% 100% 100% nfa 100% 100% nfa 145 121
Base Area 8 100% 100% 100% 100% nfa 100% 100% 100% 277 22.9
Base Area 11 100% 100% nfa 100% 100% 100% 100% 100% 6 46
Base Area 13 100% 100% 100% 100% nfa 100% 100% 100% 13.2 9.3
Base Area 14 100% 100% 100% 100% nfa 100% 100% nfa 3.9 3.1
Base Area 15 100% 100% 100% 100% nfa 100% 100% 100% 308 11.8
ggg'osc'ty Frwrks. 1 10004 nfa 100% 100% 100% 100% 100% nfa 0 19
Opt. 1 Area 1 100% 100% 100% 100% nfa 100% 100% 100% 35.4 301
Opt. 1 Area 2 100% 100% 100% 100% nfa 100% 100% 100% 19 147
Opt. 1 Area 3 100% 100% 100% 100% nfa 100% 100% 100% 21.4 19
Opt. 1 Area 6 100% 100% 100% 100% 100% 100% 100% 100% 14.7 152
Opt. 1 Area 9 100% 100% 100% 100% nfa 100% 100% 100% 46 5.2
Opt. 1 Area 15 100% 100% 100% 100% nfa 100% 100% nfa 1.9 2
Opt. 1 Area 20 100% 100% 100% 100% nfa 100% 100% nfa 36 7.8
Eg:)ejgt'gry 100% nfa 100% 100% 100% 100% 100% nfa 0 3.1
Opt. 2 Area 1 100% 100% 100% 100% nfa 100% 0% 0% 61.64 42.83
Opt. 2 Area 3 100% 100% 100% 100% nfa 100% 100% 100% 17.8 29.4
Opt. 2 Area 5 100% 100% 100% 100% nfa 100% 100% nfa 8.4 7
ggj'tﬁ Area 6 - 100% 100% 100% 100% nfa 100% 100% 100% 146.9 94.1
gg:ihz Area 6 - 100% 95% 10% 0% 0% 0% 0% 0% 16.7
\?th' 2 Area 6 - 100% 100% 100% 100% nia 95% 50% 0% 146.9
est 25.4

Opt. 2 Area 7 100% 100% 100% 100% nfa 100% 100% 100% 243
Opt. 2 Area 8 100% 100% 100% 100% 100% 100% 100% 100% 12.8 36.7
Opt. 2 Area 9 100% 100% nfa 100% 100% 100% 100% nfa nfa 24
Gypstack 0
Modification 73% complete N/A
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Clearing & | Waste . . Final . . OUifliel el

Area Grubbing Removal Clay Cap | Drainage | Topsoil Grading Seeding Fencing LOD LOD
(Ac) (Ac)

MW-09 100% 100% 100% 100% 100% 100% 100% 100% 90.2 34.15
MW-14-01_02 100% 100% 98% 95% n/a 65% 50% 100% 44.61 26.99
MW-18-01 100% 100% 100% 90% 100% 50% 0% 100% 56.96
MW-19-01_02 90% 40% 0% 0% 0% 0% 0% 0% 23.04
MW-19-03 100% 100% 100% 100% n/a 90% 0% 0% 2
MW-26-01 100% 100% 100% 100% n/a 100% 50% 100% 37.10 27.67
MW-26-04 100% 100% 100% 100% n/a 95% 50% 0% 2.14 2.10
MW-26-05 100% 100% 100% 100% 100% 80% 50% 0% 8.97 10.39
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3.0 SUMMARY OF WORK ACTIVITIES PERFORMED THIS PERIOD

Mine Waste Remediation — Phase 10 (Option 2)

Monthly Totals

CLIN Description Quantity | Unit ?(L)Ja:)nat:;y z::;?;te Mar Apr May Jun Jul Aug Sep Oct Nov Dec ;8:’8 Feb Mar Apr May | Jun | Jul | Aug | Sep
2001 | Erosion Control
2001AA | Sediment Fence 570 LF 570.0 100.0%
330.00 240
2001AB | Rip Rap 915 | Ton 915.0 100.0% 105.16 | 189.18 87.55 | 132.89 28.72 | 371.48
2001AD | Stabilized 6 Ea 6.0 100.0%
Construction
Entrance 1.00 2.00 2.00 1
2002 | Clearing and 160 | Acre 116.3 72.5% 44.04
Grubbing 12.38 103.88
2003 | Earthwork
2003AA | Excavation/Disposal 982,381 CY | 982,379.0 100.0%
of Contaminated
Waste 43,533 | 51,692 | 102,023 | 96,506 | 86,979 | 92,806 | 99,045 | 82,753 | 62,577 | 48,231 | 83,855 | 80,185 | 32,787 | 19,407
2003AB | Placement of 96,721 cY 96,474.0 99.7%
material for Drainage 1,952 11,637 4,672 3,447 1,992 5778 | 8,864 42,914 | 400 | 6,736 7,792 290 | 247
2003AC | Grade Excavated 160 | Acre 116.3 72.5% 44.04
Areas to final grade 12.38 103.88
2003AD | Import/Place Clay for 48,810 CY | 48,8100 100.0%
all Repository Caps 1,898 | 8,102 | 20,438 3,408 | 5812 | 8,604 548
2003AE | Import/Place Topsoil 5,000 cy 5,000.0 100.0%
for all Repository
Caps 4,482 518
2004 | Seeding/Fertilizing
2004AA | Seeding/Fertilizing 1| Acre 1.3 98.5%
Repositories 1.28
2004AB | Seeding/Fertilizing 92 | Acre 92.1 100.0%
(Fescue) 13.81 2.39 75.9
2005 | Remove/Replace 5,370 LF 0.0 0.0% 5370
Fencing
2006 | Supply/Install 24" 164 If 164.0 100.0%
CMP Pipe 60.00 60 44
2007 | Supply/Install 36" 55 If 55.0 100.0%
CMP Pipe 55
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Mine Waste Remediation — Phase 10 (Option 3)

_— . . Quantity Percent Apr Jan,
CLIN Description Quantity | Unit to Date | Completed 2018 May Jun Jul Aug Sep Oct Nov Dec 2019 Feb Mar Apr May June July | Aug | Sep | Oct | Nov
3001 | Erosion Control
3001
AA | Sediment Fence 6,000 LF 2,150 36% 465 740 945 0 0 0 0 0
3001
AB | Rip Rap 2,500 | Ton 2,461 98% 71 15 1,527 63 157 15 33 161 | 391 28 0
Stabilized
3001 | Construction
AC | Entrance 6 Ea 4 67% 1 1 1 1 0
Clearing and Acr
3002 | Grubbing 300 e 239 80% 26 77 56 79 0
3003 | Earthwork
Excavation/Dispos
3003 | al of Contaminated
AA | Waste 792,184 CY | 794,100 100% 8,997 | 49,050 | 79,812 | 68,922 | 57,501 | 92,911 | 64,500 | 72,648 | 159,384 29,538 | 29,970 | 30,539 | 33,921 | 16,407 0
Placement of
3003 | material for
AB | Drainage 100,000 CY | 131,700 132% 4,352 33,549 | 22,715 38,379 384 5,563 | 13,969 2,659 0 | 10,130
Grade Excavated
3003 | Areas to final Acr
AC | grade 300 e 239 80% 26 77 56 79 0
Import/Place Clay
3003 | for all Repository
AD | Caps 26,000 cY 41,143 158% 1,156 4,894 504 4,032 4,368 11,100 4,974 8,914 1,201 0 0
Import/Place
3003 | Topsoil for all
AE | Repository Caps 15,000 cY 8,067 54% 1,324 2,734 1,686 2,323
3004 | Seeding/Fertilizing
3004 | Seeding/Fertilizing Acr
AA | Repositories 10 e 0 0%
3004 | Seeding/Fertilizing Acr
AB | (Fescue) 290 e 166 57% 166
Remove/Replace
3005 | Fencing 10,000 LF 10,021 100% 1,070 3,485 1,505 31 2,815 1,115
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Mine Waste Remediation — Phase 10 (Option 3)
_— . . Quantity Percent Apr Jan,
CLIN Description Quantity | Unit to Date | Completed 2018 May Jun Jul Aug Sep Oct Nov Dec 2019 Feb Mar Apr May June July | Aug | Sep | Oct | Nov
Supply/Install 36"
3007 | CMP Pipe 100 If 5 5% 5
3010 | Rip Rap, 12"-36" 2,200 | Ton 681 31% 112 88 481
Crushed Rock, 3"
3011 | Clean 600 | Ton 570 95% 87 27 28 56 83 196 81 13 0 0 0 0 0
Gravel, 1"-3"
3012 | Crushed w/fines 1,400 | Ton 5,407 386% 200 788 14 2,577 1,278 43 117 | 122 | 129 | 139
Powerline
3013 | Relocation 1 LS 1 100%
3014 | Tire Disposal 40 | Ton 45 112% 13 31
Powerline
Relocation at Carl
3015 | Junction 1 LS 1 100% 1
Demolition/Debris
Disposal of R.
3016 | Porter's Prop 1 LS 1 100% 1 0 0 0 0
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Mine Waste Remediation — Phase 10 (Option 4)

A . . Quantity to Percent Apr, Jan,
CLIN Description Quantity Unit Date Completed 2019 May Jun Jul Aug Sep Oct Nov Dec 2020
4001 | Erosion Control
4001AA | Sediment Fence 5,000.00 LF 2,716.0 54.3% 2,716
4001AB | Rip Rap 2,000.00 Ton 0.0 0.0%
Stabilized Construction
4001AC | Entrance 4.00 Ea 4.0 100.0% | 1 1 1 1
4002 | Clearing and Grubbing 200.00 Acre 0.0 0.0%
4003 | Earthwork
Excavation/Disposal of
4003AA | Contaminated Waste 500,000.00 CY 422,026.0 84.4% 44,430 62,019 54,783 80,298 114,608 | 21,510 8,667 35,711
Placement of material for
4003AB | Drainage 100,000.00 CcY 63,766.0 63.8% 36,365 360 2,748 2,958 17,200 264 3,871
Grade Excavated Areas to
4003AC | final grade 300.00 Acre 0.0 0.0%
Import/Place Clay for all
4003AD | Repository Caps 120,000.00 CcY 56,973.0 47.5% || 4,839 619 3,682 6,146 7,573 5,400 6,882 20,760 1,072
Import/Place Topsoil for all
4003AE | Repository Caps 60,000.00 CcY 4,547.0 7.6% 36 2,271 1,884 356
3004 | Seeding/Fertilizing
Seeding/Fertilizing
4004AA | Repositories 70.00 Acre 0.0 0.0%
4004AB | Seeding/Fertilizing (Fescue) 200.00 Acre 167.1 83.5% 46 122
4005 | Remove/Replace Fencing 10,000.00 LF 12,025.0 120.3% 3,476 3,469 1,948 3,132
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4006 | Supply/Install 24" CMP Pipe 200.00 If 40.0 20.0% 40
4007 | Supply/Install 36" CMP Pipe 100.00 If 0.0 0.0%
4010 | Rip Rap, 12"-36" 200.00 ton 1,770.2 885.1% || 680 475 85 123 138 14 257
4011 | Crushed Rock, 3" Clean 200.00 ton 1,025.2 512.6% | 112 296 32 418 168
Gravel, 1-3" Crushed
4012 | w/fines 200.00 ton 177.8 88.9% 178
4013 | Tire Disposal 40.00 ton 0.0 0.0%
4014 | Phone Line Relocation 1.00 EA 0.0 0.0%
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4.0 PROBLEMS ENCOUNTERED / RFI’s SUBMITTED

e No RFIs were submitted this reporting period. See RFI Log Attachment A

5.0 PROPOSED SOLUTIONS

e Nothing at this time.

6.0 CORRECTIVE ACTIONS

e Nothing at this time.

7.0 OUTSTANDING ISSUES
e EQM submitted supporting documentation for the Option Period 3 Incentive 1 — Commitment to

the Local Community. USEPA provided review comments on 30 Dec and EQM is currently
addressing the review comments and will re-submit the supporting documentation for our claim.

8.0 CHANGES TO ORGANIZATION OR METHOD OF OPERATION

e None.

9.0 MEETINGS AND CALLS

e USEPA Representatives, Steve Kemp and Todd Campbell, periodically visited the sited and
contacted EQM’s superintendent to check status of the work in progress.

10.0 SUBMITTALS

e A review of current planning documents identified a need for revision/updates. EQM submitted a
final revision of the SAP, which includes the FSP & QAPP, via e-mail on 22 Feb 2018 in PDF
format. EQM received review comments from USEPA on 10 Oct 2018 for the FSP & QAPP and
submitted a revised document to USEPA on 15 Jan 2019. On Feb 4, 2019, EQM provided
USEPA with a revised signature page including a signature block for the COR, Steve Kemp.
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11.0 PROJECT COSTS

The following project costs are estimated for this reporting period:

Base Contract Value $3,685,978.44

Prior Period Cumulative Costs $3,685,978.44 | Prior Period Cumulative % Complete 100%
Current Period Costs $0.00 | Current Period % Complete+ 0.0%
Current Cumulative Costs $3,685,978.44 | Current Cumulative % Complete 100%
Option 1 Contract Value $5,977,289.12

Prior Period Cumulative Costs $5,973,773.30 | Prior Period Cumulative % Complete 99.9
Current Period Costs $0.00 | Current Period % Complete 0%
Current Cumulative Costs $5,973,773.30 | Current Cumulative % Complete 99.9%
Option 2 Contract Value $7,767,990.34

Prior Period Cumulative Costs $7,720,026.80 | Prior Period Cumulative % Complete 99.4%
Current Period Costs $47,978.76 | Current Period % Complete 0.6%
Current Cumulative Costs $7,767,990.34 | Current Cumulative % Complete 100%
Option 3 Contract Value $7,114,696.44

Prior Period Cumulative Costs $6,945,601.61 | Prior Period Cumulative % Complete 97.6%
Current Period Costs $0.00 | Current Period % Complete 0.0%
Current Cumulative Costs $6,945,601.61 | Current Cumulative % Complete 97.6%
Option 4 Contract Value $8,706,018.98

Prior Period Cumulative Costs $4,888,366.81 | Prior Period Cumulative % Complete 56.1%
Current Period Costs $302,677.15 | Current Period % Complete 3.5%
Current Cumulative Costs $5,191,043.96 | Current Cumulative % Complete 59.6%

120 WEATHER

EQM experienced delays associated with several rain-outs, wet field conditions and/or community

events:

Week 1: 1-1to 1-5

Wednesday 1% — Shutdown (Holiday)
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Week 2: 1-6t0 1-12

Friday 10™ — Early shutdown @12:00pm (Rain)
Saturday 11" — Shutdown (Rain)

Sunday 12" — Shutdown (Rain)

Week 3: 1-13t0 1-19

Monday 13" — Early shutdown @12:00pm (Rain)
Friday 17" — Shutdown (Rain)

Saturday 18" — Shutdown (Rain)

Sunday 19" — Shutdown (Rain)

Week 4: 1-20 to 1-26

Monday 20" — Shutdown (Too wet from rain)

Tuesday 21* —Shutdown (Rain)

Wednesday 22" — Shutdown (Rain)

Thursday 23" - Shutdown (Rain)

Friday 24" - Shutdown (Rain/Snow)

Saturday 25" — Shutdown (Too wet from rain & snow)
Sunday 26™ — Shutdown (Too wet from rain & snow)

Week 5: 1-27t0 1-31
Wednesday 29™ — No Gypstack (Too wet from overnight rain)

13.0 30-DAY LOOK AHEAD

Work scheduled for February includes the following:

e  Gypstack Repository: Complete storm water improvements at the per the contract
modification with continual maintenance as needed;

e  Gypstack Repository: Continue moving slope material to meet Black and Veatch designs;

e  Gypstack Repository: Continue adding material to West bench to raise elevation to promote
drainage away from area (Per Steve Kemp, EPA);

o Porter Trailer: Move remaining trailers not to be demolished and continue removal of waste;

e  Area 2-6 Snowball Repository: Continue waste removal on N swale as well as remove waste
from ditch on Schifferdecker Ave. in prep for Capping;

e  Area 2-6 North Powerline/Rail bed: Burn remaining brush, place clay cap along the power
line and drainage area north of Pump Lane(Waiting on Electric Poles to be moved to remove
remaining waste);

o MW 19-01_02: Continuation of removal of waste
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ATTACHMENT A

REQUEST FOR INFORMATION (RFI) REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE - Phase 10

REQUEST FOR INFORMATION REGISTRY

Date Date Date
sub EQM co
RFI # Item Description Submitted Submitted Returned Action
o To Response Taken
EQM USEPA To
(ole) EQM
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ATTACHMENT B

SUBMITTAL REGISTRY
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ORONOGO-DUENWEG MINING BELT SITE Phase 10

SUBMITTAL REGISTRY

Date Date
'gat)e EQM co
. . u ;
Section Section . Item ) Submitted Return Approved/
Number Title Submittal # Type Submitted To Submittal Disapproved
To USEPA To
EQM co EQM
5 Deliverables 1 Sampling and Analysis Plan NA 11/18/15 11/2015 Approved via email
Sampling and Analysis Plan, Rev 1 NA 2/22/18 10/10/18 Pending; see section 10
5 Deliverables 2 Chemical Quality Control Plan NA 11/18/15 11/2015 Approved via email
5 Deliverables 3 Quality Assurance Project Plan NA 11/18/15 11/2015 Approved via email
Quality Assurance Project Plan, Rev 1 NA 1/15/19 Pending
5 Deliverables 4 Project Management Plan NA 11/18/15 11/2015 Approved via email
5 Deliverables 5 Health and Safety Plan NA 11/18/15 11/2015 Approved via email
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ATTACHMENT C

SITE FIGURES
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ATTACHMENT D

PHOTOGRAPHS
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s - : . .
igure 1 — Cutting North Bench at Gypstack
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.

Figure 2 — Excavation of mine waste at 2-6 North Powerline
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Figure 3 — Mine waste removal at MW 19-1
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